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NEW CONSTRUCTION

1 ACTIVE FY2014 Farmville, Town of 11/30/2014 11/14/2014 9/30/2015 480,000    112,500       Jul-15

Orientation held 10/08/2013. Architectual and 

engineering firm chosen.  Request sent to 

change building to a 2A, denied. Current plans 

and quotes have been sent TSG to review in 

order to determine opportunites for Farmville to 

reduce cost. Farmville decided to continue 

scope of work originally approved for.  TSG 

reviewed building plans. Prebuilding permit 

meeting scheduled for 7/29/14. Requested 60 

day extension to submit building permit. Permit 

received 11/14/14. 25% payment made 

11/17/14. Order for the building materials and 

props placed. Public Works began evaluating 

the site. Materials delivered 05/11/15. Burn 

Prop on order. Water line in place. Working on 

site grading building and pad. Project moving 

forward and on schedule. Received approval to 

relocate Burn Building at 4/23/15 board 

meeting. Material delivered 05/12/15 and 

construction beginning after site plan complete. 

Extended 30 days to 09/30/15. Received 

preliminary site plan for the burn building 

projectand are due to receive DEQ report.  

Materials on site and awaiting review to begin 

work.

Awarded $480,000

new construction from 

FY14.

2 ACTIVE FY2015 Montgomery County 2/29/2016 2/28/2017 480,000    Jul-15

Grant approved by Full Board and 

Disbursement Agreement sent to County 

Administrator in Feb 2015. Burn Building 

Orientation meeting held 03/26/15 at Division 6 

Office. Continuing work with A/E firm to secure 

plan. Waterline/Hydrant installed and prepped 

for use. Operational plan finalized and 

adopted. Consultation with A&E Firm ongoing. 

Water line and fire hydrant completed.

Awarded $480,000

new construction from 

FY15.

RENOVATION CONSTRUCTION (VFSB approved)

1 ACTIVE FY2014 Alexandria City N/A N/A 8/31/2015 130,075    Jun-15

Project awarded at 2/2014 VFSB meeting; 

award documents sent. Received 

Disbursement Agreement March 2014. No 

action has been taken as of 7/16/14. 90% of 

demolition completed. All combustible material 

removed. Demolition completed. Repair portion 

of project 65% completed. Completion 

expected by 3/1/15 permitting weather.  30 day 

extension requested and approved.  60 day 

extension requested and approved. Repairs 

completed and invoices sent.  On the Full 

Board agenda for 6/5/15 due to invoices not 

totalling or exceeding $300,000 requested.  

Full Board extended grant for 60 days to allow 

further discussion for BBSC and Full Board.

Awarded $130,075 for 

renovation from FY14.
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2 ACTIVE FY2015 Covington City N/A N/A 9/30/2015 25,381      May-15

Project awarded at 8/2014 VFSB meeting; 

award documents sent. Received 

Disbursement Agreement October 2014. Bids 

being prepared expected back by Feb 2015. 

Project start date of March 2015 permitting 

weather. Start date pushed back to July 1 due 

to Firefighter 1 class using building. Proposed 

bids for repairs complete and being reviewed 

by city attorney.  Bids expected to go out in 

June start in July.

Awarded $25,381 for 

renovation from FY14.

3 ACTIVE FY2015 Shenandoah County N/A N/A 2/29/2016 79,150      Jul-15

Grant approved by Full Board and 

Disbursement Agreement sent to County 

Administrator in Feb 2015.  Agreement 

received and executed on 03/09/2015. 

Included project in FY2016 CIP Budget. 

Advertising project and put out for bid once 

budget approved. RFP issued in May waiting 

for responses. Contractor selected. Contract 

executed with work to begin on July 13.

Awarded $79,150 for 

renovation from FY15.

4 ACTIVE FY2015 Virginia Beach, City N/A N/A 9/30/2015 32,037      Jul-15

Project awarded at 8/2014 VFSB meeting; 

award documents sent. Received 

Disbursement Agreement September 2014. 

Bids obtained for work on TMS. PO submitted 

to VA Beach Purchasing. Scope of work for 

masonry repairs being developed. Masonry 

repairs completed in by end of week (4/10/15). 

Installing TMS next. Project completion 

expected in May 2015. All masonry repairs 

completed. TMS closed to completed. Sensors 

installed, new computer operational, 

visual/audio warning signals installed.  

expected completion by mid June. Work 

completed as of July 2015. VDFP awaiting 

invoices before inspecting facility.

Awarded $32,037 for 

renovation from FY15.

REPAIR CONSTRUCTION (VDFP approved)

1 ACTIVE FY2015 Henry County N/A N/A 6/30/2016 2,093        2,093          -                   Jul-15

Repair contract awarded. Disbursement 

Agreement sent.  As of 07/07/15 Dsibursement 

Agreement not received.

Awarded $2,093 for 

repair.

END OF LISTING
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